

ROAD CONSTRUCTION NOTICE – Week of October 7, 2019

NOTE: No Township Roadwork will take place Wednesday

PARK IMPROVEMENT PROJECT

Marlin Estates and Nolan Road Parks - Removal began of the existing fence and court equipment at both parks. The tennis court and parking lot at Nolan Road Park has been milled, and paved with the new fence posts installed. The same work has begun at Marlin Estates Park with tennis and basketball courts milled and paved and fence posts installed. Both projects are on schedule to be completed by the end of 2019.

SUBJECT TO ROAD CLOSURES – POLICE PRESENT

Pleasant Valley Road – Construction will begin Wednesday with the installation of mountable concrete curb between Conover Road and Mockingbird Lane. This project is a part of a FEMA Grant awarded August 13, 2019. The work is expected to take approximately 4 months to complete.

ROADS TO REMAIN OPEN – CONSTRUCTION ADVISORY – POLICE PRESENT

The roads will remain open and accessible during construction, although motorists are advised to use caution through the work zone.

Edie Drive and Jean Court – Milling and Paving Monday and Tuesday. Striping at alter date.

Regal Drive, Bond Drive, Jensen Court, and Crescent Court – Milling and paving Thursday and Friday. Striping to follow.

WMUA Sewer Project – The nighttime construction has concluded and they have returned to daytime construction. No road closures are expected. If possible, we suggest that you avoid the area. Final paving on Brandon Road will be scheduled at a later date.

ROAD CONSTRUCTION PREVIEW (MAIN THOROUGHFARES)

Harbor Road – Reconstruction to take place at the intersection of Route 79. (Wooleytown Road, Amboy Road and Texas Road – Paving and striping completed as of Monday afternoon.)

Union Hill Road –The roadway was paved in the vicinity of the commuter lot as well as repairs within the lot completed. Additional paving and concrete work on the stairs to the lower level will be scheduled later this fall.

Peasley Drive –HUD grant received in the amount of \$120,370 for the resurfacing of Peasley Drive.

Please note that all projects are weather dependent and every effort will be made to minimize any inconvenience during this time. Police Officers will be site to assist motorists and residents. Please call Marlboro Traffic and Safety at 732-536-0304 with further inquiries regarding road work.

For more information about Mayor Hornik's 4-part Road Repair Initiative, roads scheduled to be repaired, and the process and notification of on-going work, please visit www.marlboro-nj.gov and click the "Road Repair" tab. Updates are made via Social Media, email and on the Township website. Communication options can be found by visiting www.marlboro-nj.gov and clicking the 'Communications for Residents' button on the right hand side of the home page.

INTERSECTION IMPROVEMENTS AND OTHER NON-ROAD CONSTRUCTION PROJECTS

STATE PROJECTS:

Route 520 and Tennent Road – NJ DOT traffic signal went live on 9/30/2019. NJDOT is working to resolve technical issues that have caused traffic congestion. NJDOT, Marlboro Township Police and Engineering are monitoring intersection.

Route 79 Sidewalk Extension - Project (Route 520 to Wyncrest Road) Ordinance #2019-11 adopted at the 10/3/19 Council Meeting to appropriate an \$875,000.00 grant from the NJDOT Set-Aside Program to fund the project. Township currently coordinating with NJDOT on the design.

ROUTE 79 NJDOT Road Resurfacing Project – following intersection improvements are included in the project scheduled for 2021

- Tennent Road (CR 3), Lloyd Road , Wyncrest Road , Newman Springs Road (CR 520), School Road East, Route 18 to Ryan Road, Ryan Road & Inverness Drive

ROUTE 9 and TEXAS ROAD (Old Bridge Township, Middlesex County) - Traffic signal revisions currently under NJDOT review

COUNTY PROJECTS:

The following intersections are being reviewed by County engineers:

- **DUTCH LANE ROAD (CR 46) / BUCKLEY ROAD / MOORE ROAD** – Reconfiguration study
- **ROUTE 520 & WYNCREST ROAD** – Intersection improvements
- **ROUTE 520 & CRINE ROAD** – Traffic Safety review requested
- **STATION ROAD (Crine Road to Briarcliff Drive)** – Reconstruction and repaving review
- **TENNENT ROAD (CR 3) & SPRING VALLEY ROAD** – Intersection assessment requested